
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:48 PM
Run date

Time

Reviewer: Awal, Mohammad 07-Jun-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 279 Date: 22-Apr-2014 Tuesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 687

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear and strong Wind

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

04-22-14, Tuesday, Clear / Strong Wind at Tower

* Performed Paper work this morning
* At 1:05 PM, went to job site (bottom of W2) with Mohammad to meet METS personnel - Arron and
Stuart Ross.
* Talked to Stuart regarding Tower Cleaning work performed by ABF.
* Stuart provided the crew's name as the follows:

Dale Harris, John La Rosa, Joseph Ruiz and Danny Schwartz - Four Labors.
Work Schedule: 7:00 AM - 3:30 PM
Work Location: Elevation 123 to 139 m

* We all went to Tower through elevator. Saw ABF's Engineer (Levi Gatsis) & Forman @ Elev. 53.
* Mohammad, METS' ponsonnel & ABF's Engineer went to Top of the Tower to check the cleaning work
performed by ABF last week. Per Mohammad, the area is still need further clean in order to sign off.
* I left Tower area earlier and back to office around 3:00 PM. Checked e-mail and did some paper work &
left office around 3:40 PM.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM CHRISTOPHER BOWLESIronworker 0.00 0.00 0.00 0.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

JNM MAN CHUN MAIronworker 0.00 0.00 0.00 0.00

JNM BRENDON CHAPMANIronworker 0.00 0.00 0.00 0.00

APP Reggie HumphryWelder 0.00 0.00 0.00 0.00

JNM JUSTIN GARRETTOperator 0.00 0.00 0.00 0.00

OTH GREG ANDERSONSafety Coordinator 0.00 0.00 0.00 0.00

JNM MICHAEL JIMENEZIronworker 0.00 0.00 0.00 0.00

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

FOR JOHN ROSASIronworker 0.00 0.00 0.00 0.00

JNM GUOWU CHENIronworker 0.00 0.00 0.00 0.00

JNM RANDY CLAYBORNIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 279 Date: 22-Apr-2014 Tuesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00

JNM ERNEST CONNERIronworker 0.00 0.00 0.00 0.00

APP KYLE CROWLEYIronworker 0.00 0.00 0.00 0.00

FOR ERIC SPARKSIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

JNM DANNY SCHWARTZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JOSEPH RUIZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

Attachment

Old bridge demolation - view from Tower Up-view tower from Elev. 68

View west (W2) from tower Another view from Elev. 68 up to Toweer top
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